P e

FORM DPW-CIA 2105 STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE RECEIVED- DAGS
V. OF PURLIC WORKS

200 APR -1 A 85|

FOR THE MONTH OF  March 2010

Date: March 31, 2010

CONTRACTOR: GW Construction

ADDRESS: 16-212 Melokahiwa Place Contract No. _ 58747 i ‘/1

City, State ZIP:  Keaau, HI 96749 DAGS Job No. 71-11-7323

PROJECT TITLE: Hiio Plant Industry Repair CMU Cracks & Repaint

CONTRACT
—a { | SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 43,440.00  |puE MONTHLY:

{ ] PROJECT SCHEDULE - INITIAL & ONGOING

[ [ DALYREPORTS {1 PAYROLL AFFIDAVITS

JMONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS { | CONTRACT NUMBER | ] PROJECT NAME & LOCATION
Total $ - {_] AL SIGNATURES
Adjusted Contract Amount $ 43,440.00
WORK ACCOMPLISHED Basic Contract Change Order Jotal
Completed to Date 100.00% $ 43,440.00 #DIVIOI _$ - $ 43,440.00
Retained [5%] $ 2,172.00 $ - $ 2,172.00
Amount Subject to Payment $ 41,268.00 $ - $ 41,268.00
Payments to Date $ 30,134.00 $ - $ 30,134.00 -
Payments Now Due $ 11,134.00 $ - $ 11,134.00

Payment No. [3]

Remarks:

1 Computeg and Checked by

2. | certify that the above bill is corect, just, that payment has not been received, and afl payrol
affidavits have been submitted, are custent, or proper deductive exclusions have been madato

3- z" - ( o this request.
Date: i
(\ GW Construction

o% o) /‘ ») Name of )
Deta

L4
WIN
\\4 W 03/30/\0 3-23-\D

g
&

Branch Chief or District Engineer By signature /
inistrator certifies that change orders have been issued and the work performed.




_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: March 2010

DPW-CIA 7/06

CONTRACTOR: GW Construction Contract No.: 58747
PROJECT TITLE: Hilo Plant Industry Repair CMU Cracks & Repaint DAGS Job No.: 71-11-7323
—
(]
l(-})J CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
GW Construction General Contractor ABC-18608 $27,440 $27,440] 100.00% 5% $1,372|A
T
SUB-
CONTRACT]
LICENSE BASIC SUB-CONTRACT| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE CMPL“ % RETAINED
Unitek Insulation, LL.C Lead Removal C-11851 $6,500 $6,500{ 100.00% 5% $325
808 Electric & Telcom Electrical C-26358 $4,500 $4,500] 100.00% 5% $225
Yamada Paint Contracting Painting ABC-18608 $5,000 $5,000] 100.00% 5% $250
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0I 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0| 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0} 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/0| 5% $0
#DIV/0| 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
Total Retained from Subs $800|B

I IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

GW Constructionc \

Name of Contract

3-22-\0

By Signature

NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

Date

Checked/Verified by:

T.R.

Initial - Project Inspector or Engineer



CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

For the Month of: March 2010

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

DPW-CIA 7/06

CONTRACTOR: GW Construction Contract No.: §8747
PROJECT TITLE: Hilo Plant Industry Repair CMU Cracks & Repaint DAGS Job No.: 71-11-7323
a CHANGE
% ORDER
9 LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT
O {PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
GW Construction General Contractor ABC-18608 $0 $0] #DIv/0! 5% $0|A
SEEERAREARAEAARRRRRRRAAAEARNEREARRERE
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT
|| SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE CMPLI % RETAINED
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/IO! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/IO! 10% $0
#DIV/O! 10% $0
#DIV/0I 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
Total Retained from Subs $0|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

Name of Contractor

By Signature

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

Date

Checked/Verified by:

1.€.

Initial - Project Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS L

SECEIVED - pags
Monthly Payment Slip A OF PUBLIC WoR
21
PAYMENT PO.: 3 PROJECT TITLE: HILO PLANT INDUSTRY - REPAIR CMU CRACKS ANB &é’&mw‘ A 8 5
INSECTARY
BILLING MONTH: March-10 DAGS JOB NO.: 7 1-11-7323 CONTRACT NO.: 58747
CONTRACTOR: YAMADA PAINT CONTRACTING, INC
VENDOR CODE: 21405401
Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B09-406M $11,720.00 $586.00 $11,134.00
Totals: $11,720.00 | $586.00 $11,134.00
Change Order Payment Suffix: 2
Suffix Eund Symbol Amount Earned Retainage Amount Due
02 B09-406M $0.00 $0.00 $0.00
Totals:
Grand Total: $11,720.00 $586.00 $11,134.00

Loy Galo. 4]1/z00

(This Section for Administrative Services Office Use Oniy)

Vendor Code 21405401

Cost Code 3A1
Voucher No. 04 023’\)07

Verified By ﬂ?’ 4/9 ,l o



